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CCR No. 97-0071A Logged Date 2 / 4 / 9 7 Rev. A Request Type CCR

Priority Routine x Urgent Emergency Affected Release B Change Class I I

Title (description)
Add Clarification Text to FOS DMS Level 4 Requirements

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0457

RTM Change x Start New
Baseline

Problem
Planning and Scheduling has assumed the responsibility for some of the FOS DMS requirements.   Therefore, additional
clarification needs to be added to the appropriate requirements.

Proposed Solution
Clarification text has been added to the appropriate DMS requirements.  See Attachment 1.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS x M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Carol Chachulski (signed)  Carol Chachulski                2/3/97
Signature Date

Office FOS Office Manager (signed)  Deborah P. Dunn               2/4/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Farzad Davarya                     2/5/97
Signature Date
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